
US 101 Freeway Corridor Improvement Study

Study Schedule and Public Participation 
Opportunities

Public
Participation

Public
Participation

Public
Participation

Public
Participation

Identify
Transportation

Issues
Started July 2001

Develop 12 Feasible
Transportation Strategies

Completed in April 2002

Evaluate Feasible
Transportation

Strategies

Develop 5 Screened
Transportation 

Strategies
Completed in July 2002

Evaluate
Screened
Strategies

Identify Preferred
Strategy

Completed in
December 2002

Project Initiation
Complete initial 

engineering reports
in June 2004


